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Subject New Bedford Harbor- Client Update Me~ting 

March 29, 2017 
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Project Notes 
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Participants (* Denotes Part Time Particip;~tion) J Distribution (attendees plus) J See below 

gji.Dl seA Mas1DEP JacobS ~ 
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Marie Esten '§OVO!!SOn . Steve Sills Jessica Tenzar 

Tim Rezendes JOe Mahoney Beth Anderson 

Ellen Iorio Mike Brouillette Craig Kish 

Bob Christie Josh CUmmings 

SAFETY/SITE MAINTE~ANCE 

Notes 
Use caution when walking around site. Rain has caused areas to become very slick. Also, please ensure that you make eye contact 
with heavy equipment operators before enterinQ their work area. 
Procurement is working on hot water heater replacement at Area D. Repairs to the Area D main gate will be performed with in house 
personnel and equipment. Due to recent cold spell, more water lines have frozen; repairs are ongoing. Service to the sample trailer 
hydrant will be restored today. 

Distribution: Participants; Jacobs: Document Ct;>ntrol File. Belli Anderson. Mike Anderson, Jon Bloun!. Jackie Connor, Josh Cummil'lgs, Lonnie Fallin, Stell& Fox. Ken Gaynor. W.ark Gouveia, AI Hardesty, Debra Hlckiron. Al!son 
Hutchinson; W tll Kenyon, Craig Kish, Mike Marris. Jim Plccullo, Greo Scott, Steven Sills, Anita Rigassio Smith, Shane Taylor, Ann Webb. Poinciana Willis, Mary Wrigh~ So vonson : Mike Crystal. Joe Mahoney USACE: Tim Rezendes, 
Kevin Coleman, Bob Christie, Jay Mackay. Mt•rco~ Paiva, Eflen Iorio, Sheila Winston.Vincuilla, Peter Hugh. Steve Wolf. Mvrle Esten. Nate Mangelson: EPA: Cynthia CHtri, David Peterson, Dave Lederer. Ba<'b Bergen. D ove Dickerson, 
Hoshaiah Barczynskl; MADEP: Paul Cralfey. G<lrry W:·lldeck; Battollo: Deirdre Dahlen, Je$sica Tenza r, Patricia White KOMEN: Oebl Heims: Lally Consulting: John Lally 
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~ACOBS~ 
CALL IN NUMBER: 
PARTICIPANT CODE: 

MU Design Dredged to 1st pass 
Volume Date 

(CY) 

MU-25 26,401 19,091 3/9/17 

> 

> Mtl-28 13,027 . 13,405 1/24/17 

(North) 

. . 
MU-28 

(Central) 

MU-28 
(South) 

37C 

37D 

CAD. CeO - - -

Action 
CAD Cell Curtain Ins ections 

ACE-J23-35SG1001·P~113 

2nd 
pass 

2117/17 . 

-

.. 

. JACOBS FIELDWORK 
DMUs/CAD CELL (Current 3127117) 

Verification Veriflcatlon Confirmation 
Sampling Sampling Sampling 

Results 
Round 1 · 3123/17 and 
3121117 3/27/17 

(re-runs) 

(preliminary) 

Round 2 3127/17 
3123/17 (preliminary) 

Round 1 217/17 
212-3/17 · (preliminary 

lA) 

. . 

Round 2 2113117 
218 and (preliminary 
2110/17 lA) 

Round 3 2/21/17 
2114 and (preliminary 
Round 4 lA) 
2120/17 

- - -

OTHER FIELDWORK 

Curtain will be re 

2 

Confirmation Progress Final 
Sampling Bathy Bathy 
Results Survey Survey 

Last3123 

Next 3131 

2121/17 

- Week of -
217 

Notes 

Project Not~s 

Date 
·Area 

1 03 Sawyer Street 
New Bedford, MA 02746 

508-996-5462 
508-996-67 42 

YNJW.jacobs.com 

Notes 

Cleared 
Continued 2"d 

pass. Daily 
calibration 

checks 
conducted 

morning and 

noon. QCR 
being prepared 

on recommended 
changes. 

Dredging 
c_ompleted, 4 
locations re.. 

dredged . 

Need to move 
moorings 

Perform with 37C 

- Track Progress 
Survey date 

FFP Contractor at start of contract. Based on 



CALL IN NUMBER: 
PARTICIPANT CODE: 

Action 

Event Samples · 
Collection 

Water Quality Monitoring MU25 
(Lower and Upper Harbor) 

MU28 Verification Sampling 212-3/17 
2/8, 2/10 
2/14/17 

Date 

Ongoing 

Notes 

Project Notes 
1 03 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 
508-996-6742 

www.jacobs.cor:n 

Jacobs/SES inspection, seven piles were missing and all curtain sections are in 
need of replacement. . SES replaced seven missing curtain sections closest to the 
sediment transfer area and entrance gate. Jacobs/SES has inventori~d the 
sections/lengths onsite. There are 5 total curtains onsite (3-20'x100' and 2-, 
1 O'x1 00'). Note that lead time is approximately six weeks for new sections though' 
could be ex edited if onl orderin a few. 

soon. 
Curr~ntly digging the· cove within a cove and working 12 hour days. USACE (Tim) 
has requested that Jacobs perform daily grade checks to verify target elevations are 
.attained. A laser based survey was performed by Meridian to confirm sorface 
elevations prior to excavation res~ming in the eastern portion of the cove w/ln a 
cOve. Remaining work along the northern shore will be completed once the cove 
within a cove Is finished; approximately 5 days remain along the northern shore. 
Design changes are being implemented which will involve changes to schedule and 
bud et. 
Jacobs has installed new ca 5/locks on all but one well; last ca on order. 

SAMPLING AND ANALYSIS 

Analytical Unvalidated Validated Notes 
Te.stlng Results results 
in situ N/A· N/A Boat-based WQM scheduled for Thursday in the Upper Harbor 
turbidity (MU25); WQM not scheduled fhis week for. the Lower Harbor. 
only 
lA 2/7/17 Confirmatory PCB congener analysis in progress; prevalidated 
lA 2/13/17 data should be available 4(5/17. 

3 
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CALL IN NUMBER: 
PARTICIPANT CODE: 

Event Samples An~lytical 
Collection Testing 
2/20/17 lA 
3/1~/17 1)\ 

Pierce Mill Cove 12114/16 JA 
·Verification/Confirmatory Sampling 12120/16 lA 

12127/16 lA 
.1/25/17 lA 

Congener 
. 3/9, 3/13/17 

3/16-17/17 lA 
Upper Harbor Subtidal Data Gap 2121 -24/17 lA 
Sampling 

MU 25 Verification Sampling .3/21/17 lA 
3/23/17 lA 

Event Samples Collection Unvalidated 
.' Results 

Low Resolution 1/12 and 1/13. (PMC) High and Low Res 
HomoloQ Air Data 
Feb Ambient Ai'r Week of 2/20 (PMC) High Res (2123) 

Sampling 
March Ambient Air 3/8 and 3/9 (LH) Low Res r~ceived 

Samplinq 3/27/17 
April Ambient Air Week of 4/3 (LH) 

Sampling 
LH Pre-dredge Round 
July/Aug Arec;t C VOC 

sampling (Summa) 

Project Notes 
· 1 03 Sawyer Street 

New Bedford, MA 02746 

508-99&5462 

508-996-6742 

www.iacobs.com 

Unvalid~ted . Validated Notes -
Results results 
2121/17 
3/20/17 

12120/16 On standby for next sampling round. 
1/10/17 
1/4/16 
1/31/17 
2115/17 3/13/17 
3/22/17 
3/22117 
3/8, 22i17 Select samples for confirmatory congener analysis using 

preliminary lA data. 

3/23, 27/17 40 locations sampled to date; on standby to continue sampling 
3/27/17 Friday (3/31/17) pending direction from USACE. 

AIR MONITORING 

Validated Notes 
results 

y USACE (Ellen) requested that the Low Resolution Homolog air data 
be placed in the Battelle database. 

N w ~m U/rL-, 0~{\ 
' E~~ requested that this event be Low Res only. 

11!1\J (tV I . 

~J4s~ [])W 
Performed when BV is awarded . 
Per EPA (Elaine) request, this Sampling event will be conducted at 
Area C in the area surrounding Cell #1 . 
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CALL IN NUMBER: 
PARTICIPANT CODE: 

Action 
Marsh Island 

Bioengineering Sympos_ium- NBH 
Superfund tour • ·· 
Aerovox Group Meeting 
Aerovox 21e Project- Phase Ill RAP 
City of New Bedford Update -
~iverwalk . 
Fence at Parcel 265 

Cleanup Strategy Meeting 

Parcel or Name of OWner 
Cemetery 

Marsh Island 

Town of Fairhaven Easement 

LH Properties - MiQuel 
Future Upper Harbor Access Roads 

17-1 and ~7-3f¥ike Panagakos 

Date 
Ongoing 

~?9a7 t7, (} 
3/31/17 
Ongoing 
Ongoing 

Ongoing. 

TBD 

MEETINGS/OTHER ACTMTIES 

Notes 

Project Notes 
1 03 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.iacobs.com 

Jacobs provided a drawing showing the areas to be remediated and the approximate location 
of the access road to EPA (Dave D) for a meeting· with the C~metery. EPA (Dave D) has 
requ_ested that USACE (Ellen) provide approximate costs for a temporary easement on the 
Cemetery's property; costs will be used for analysis of services in lieu of payment. Jacobs is 
preparing a work plan for remediation. and restoration. Based on Team discussions, the 
easement with Moby Dick will not require modification. EPA (Dave D) will check with the 
Cemetery in regards to ·removing the access road at the completion of restoration or leaving it 
in place for future NOAA use. 

· Jacobs t9 provide tour of Areas C & D. i~tWVtS J tJn5~--:1 'A;,O' '> . 
10:00 on Friday at Area C. -
MassDEP sent a dispute letter to Aerovox· revised Phase Ill due June 30. 
EPA (Dave D) will follow up with CoNS (Michele). 

City needs to walk the site and let Jacobs know whether they want the fe~t w'ck and IJJ. 
where. Jacobs (Mark) has a call into the CoNB but has not heard back. UL Aivlt"" 
A sch!'!dule for future meetings will be sent out soon. '/ , 

v .dJ 6L1,6JV CAJw!JJ!, ~~J 
RIGHT OF ENTRY/PUBLIC RELEASE FOR~A J b ,J1.r..,r\ 'VO~t.-; ~ ..• ». -rJ; 

~v Alfl' r>n IMJ 
Right of Entry.Need Date Task l -.v Notes -

Early April Intertidal The EPA attorney is talking with the cemetery about potential 
access to the Intertidal areas through the cemetery. 

Early April Intertidal EasemenVaccess issues be!ng worked between EPA and 
Cemetery. 

Early April l['ltertidal Access agreement is in place. Jacobs will provide measures to 
protect sewer lines. 

TBD Intertidal 
TBD Intertidal Jacobs (Jon B) will provide a map showing areas that may 

require access roads. 
Before dredging of BtB SubtidaVIntert,idal EPA (Lederer) provided a tentative scheduie for mid-2017 

through 2018 remediation. Waiting for signed ROE- PaveL. 
has turned over the matter of ROE to EPA's legal staff for 
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.JACOBS~ 
CALL IN NUMBE~: 
PARTICIPANT CODE: 

I I 
Robichaud I I Archeology 

DELIVERABLES 

NQ, Document Name Organization Submit Date 

B1 Intertidal Phase 2 Study Report Battelle Final 4/5/17 

B2 Comparison Study of high resolution Battelle/AECOM Draft 3110/17 
and low resolution Homolog analysis. 

/JJR, ../ -
B3 Outer ~~rbor ~ata Re_pons PJ\J 'fa rp Battelle Draft 3/29/17 

~ lp~J~ I)Q. \) .. Q) s ~BJ (U ~f'ofV( ;1ki 

f\f·fffi ~.fs J ~{l_j}~ ~ . Cot?.Qd} J]v 
B4 Upper Harbor Intertidal East FSP Battelle Draft 4/3117 

i tv%Cl .... :1( 0 -t1, 
B5 MU28 Resampling Tech Memo Battelle April 

· ' 
~~~~~f:fi'i~, il>~.~~<t4~-~-:~WJf&); -~~.w~~~,;. ~~ J"":~$P'~ ~~ .. - . .:~~' l!iJ, r.t,~?~~~~.ii61ift~~;~ 
J1 MU-25 Work Plan Addendum, RCL Jacobs RCL 3/3/17 

J2 Between the Bridges 

~ ]e, 
Jacobs TBD 

'V/v J3 Existing Debris Map for _City Elf NB Jacobs TBD 

,vvV\ )4 201412015 Ambient Air Report RCLs Jacobs 2/15/17 

:tJL 
~t 

) 

~~-,~ 6 

I resolution. 
I· EPA (Barczyski) will distribute. 

Projec~ Notes 
1 Q3 88\vyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.lacobs.com 

I 
I 

/f~~ -~~ 
Comments .L .......... Notes · 'L'_'"•··--~\~ /~ Due ,..-· r~ ':>- 1J .I" 

\ Die~~ 11 _, Ad7~ 
("""~ ' {:¥' com s. 
Lewis, Lederer EPA (Dave D.) has no 

comments. In review and 
USAGE (Ellen) will check on 
status. 

Rezendes, .Lewis, Draft repQrt submitted to 
Lederer USAGE (Peter}, EPA 

~ wY./j ~ PP r:;JV{)fjD (Kimberly White) and Jacobs 
(Anita) for review and 

~ 611. ~ ~1(1{, inclusion as appendix t~ <( 
Jacobs report (item J12) 

Lf( r~ 
Dickerson, Esten, 
Lewis...DickereeA, 

lJ Morris ML.9 
~~~· hP ~ /J;f;~~~ 

After receipt of the March 
EDD with f inal PCB lA data 

.1··g,;;;:,p::JJlw:.~'Ji; .wa~;.;;.;;;.m ~;-.~ ~:~ ~~~~> •' •q :J:'l.(J>Jor.i~•ll;.!',lllo;~~ ¥. Oii< ·li~l;';~, .. . > .. ~ . • 
\..........RCLb/c ( Rezendes, Lederer,, Will issue OF once RCL 

3/30/1.7 . Lally, Barczynski J back check complete. 

IOriO, ~e.._.,, '"'"'"• On hold for now. 
Lederer, Lally, 

Est en 
Will be completed after 
debris-operations are 
complete. 

3/3117 Lewis, Lederer, New rolling averages are 
. AECOM being used in lieu of-PETS 

curves. AECOM (Dave H.) 
will review EPA revisions 

(! 

i 
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CALL IN NUMBER: 
PARTICIPANT CODE: 

No. Document Name Organization 

J5 Dive plan for pip~ relocation Jacobs 

J6 Comprehensive Plan Milestones Jacobs 

J7 Phase II Archeological Investigation Jacobs/ 
Summary Report Delivery dates CRIPAL 

JS Jacobs/CR 
'J9 Archeological Disposition Jacobs, CR, 

S readsheet PAl 
J10 Intertidal WP for Marsh Island Jacobs 

J11 Generic WP for UH Hybrid Jacobs 
Dredging/Cable Crossing 

J12 Pilot Cap Report 

. ,,.. 

( 

Submit Date Comments Reviewers 
Due 

3i8/17 

UJJ1!4 
f*JJ 
w~~ 

Project Notes 

co min 

1 03 Sav.yer Street 
New Bedford, MA 02746 

508-996-5462 

506-996-6742 

www.jacobs.com 

Notes 

Dates for Draft and Final 
may shift depending on 
extent of comments. 
CRIPAL finalizing comments 

Topo suniey and veg 
inventory completed last 
week. Survey of core 
elevations will be completed 
this week. Jacobs will 
submit a preliminary draft 
CNord doc and figures) on 
417i17 including planning to 
date and identifying aspects 
that require further 
desi n/discussion/resolution. 
Design meeting 3/27-28/17. 
WP to be completed after 
design elements have been 
finalized. 
Jacobs attempting to 
~dvance submittal schedule . 
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CALL IN NUMBER: 
P~RTICIPANT CODE: 

No. Document Name 

U1 CAD Cell Slope Monitoring• and 
Consolidation r 

Organization Submit Date . ·Comments 
Due 

USACE Ongoing NA 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508·996-5462 

508-996-6742 

www.(acobs.com 

Notes . 
CAD survey to be performed 
at completion of 2 nd pass at 

I--~----~~--~~--~~77~~--~~~~~---+--~~~=----+----------~~~~~~~~M~U~-~2~5·~· ~Ja~co~bs_(~M-a~~~)-to--~ Jk{~ rovide a date. · ;vvvq 
E1 Fate and Transport Model Letter ERDC 4124/17 Prelim output sent o.ut by 

Re art Ellen. · · 

CONTRACT ACTIONS 

Contract Date Notes 
TERC TO# 1, 6, 7, B lncentive Fees 3/31/17 Final action is with Contracting. 

TERC TO# 1, 6, ·a Closeout 3/31/1'7 Final action is with Contracting. 
Battelle modification . Wb~ /¥J1 4/19/17 . One contract action for Addendum #9 and optional tasks through summer 2017. Award 

date anticipated 4/19117. 
IRAC 3/31/17 POP extended until end of May 2017 
·RAC Task Order Before end of May Issues with 'binding rates '"'\ 

. .. 

8 




